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RSOP FOR COMPONENT REMOVAL, SUE REDUCTION, AND DECONTAMINATION 
ACTIVITIES NOTIFICATION LETTER FOR BUILDING 865 COMPONENT REMOVAL, SEE 
REDUCTION, AND DECONTAMINATION 

. 

In accordance with the Rocky Flats Cleanup Agreement Standard Opemting Protocol (RSOP) 
for Component Removal, Size Redudion and Decontamination ActMtles, this letter and its 
attachments is notification for RSOP implementation. This notification is for all adMties 
nsquired to bdng Building 865 to the unrestrlded release aiteria. This Will knrdve component 
removat, size reduction and decontamination acltivities utilizing the methods spedfid in the 
RSOP. A decommissioning StIatW for Buldhg 865 Was induded h the RlSS PMP. once' the 
technical approach is recehred from the seleded subcontmctor, it wllt be compared to this 
strategyand modified as required A scoping meeting will be held with CDPHE to discuss the 
differences be- the original strategy and the subcontrador's sbategy. 

Once We pre-demolidon sunrey is complete and the facility meets the unrestricted release 
Me&, an addiial notification letter will be prepared to implement the RSOP for Faciri 
DispositiOfl. 

This work will be mnducted by a decommissioning subconbctor. The requimments, methods, 
controls, and processes outl~ned in the RSOPs have been included into the scope d work for 
the subcontract. If the subcontrador wld like to use a method or process not included in the 
RSOPs then the subcmtmbr is required to now Kaiser-Hill If the subconttactor proposes to 
use alternate methods, an additional notification will be made and, in consultation with 
DOELM, the RFCA p m e s  for decision document modificaaion will be used. 

The appropriate checldlsts and information required by the RSOP are attached to this letter and 
should provide the necessary information. This work will be conducted n accordance with the 
work control doarmentat~on pmpared by the subcontrador. The exact methods and process 
selected bythesubcontmctorand progress ofthe activitieswiil be communicated to DOE/LRA 
through the consultative process, parb'cularfy the monthly RlSS producton meet~ngs. The faduty 
wll not be breached dunngtheacthrity. 

As indicated in the RSOP, the LRA has 14 days to review the RSOP notificabon letter and 
provide feedback, indudmg a definitive reason for not proceding with the pmjtxt if no 
feedback is m i v e d  within 14 days, the project wll proceed as planned. 

If you have any questsonS regarding thls, please contact me at (303) 966-2133. 

Steve Tower 
D&D Progm Lead 
DOE, RFFO 



MOP for Component Removal, Size Reduction, and Decontamination Activities Checklist 

Is RCRA unit closare(s) part of the planned activity? 
VRCRA rautsare kl& aftach umtspscrfic n$brmahonshee&anti&anwags 

YeS 

9 No 

. -  
I I I 

Attach CBeekliSQ from Appeadir Aof the RSOP. 
Complete checkluts ly r o o d s d d d q a  m approme 

I 

9 Component Removal/Size Reduction 

g Decontamination 

I I 

Attach Administrative Record file rcquhments for the aethrity. 

Point of contact for each facihty/activity: Bdl Steward, 303-966-3543 

RLCR status RLCR complete and concumace received: 

cowUnmce9126/01 
9 RLCRirlthfed butincompktc;conearrencean~~submrttadfbrcDpHE 

RLC b~ not I& initiated' and is ~ e h d l n ~  for inftirtron on: 
- 

' Evaluate usmg DFT, sectsonS 1 1 4 d 1 1 5 and the d t a t w e  process to rmplement actlvltes 

Does the activity involve removing contaminated portions of the banding 
shell? Includk a ikmptrtm of the adm& contamiMnon levels and~ovrtrols 

YtSJxA c o d m m  
ardCOncrarenCert?@lM 



RSOP for Component Removal, Size Reduction, and Decontamination Activities Checklist 

ActMty@ies) will result in the following waste tJrpcr 

9 

Are there devlations/excephons to the RSOP for the proposed actMy@s)? I I Yes 

'Proasswaste 

.Remediationwaste 

I 1 

TRU u, LLW 

I 

b / L L M w g  other: lEcyclable/kease 

1 I 
Provide an explanation of deviatiodexception to theRSOP: Not apphble 
Check the qpropmate d t h g  actwrl box below 

I Additional RFCA deusion doenment r e q u i d  (PAM- IIWIRA) . 

I 



1 FACILITY coMpo"T REMOV& SIZE REDUCTION, AND DECONTAMINATION 
ACIlVITYCHECKLIST 

ventrlatl~tratlmsystems(both 
=de and outsde the ibihty) 
Umes and other cqnjmmt (both 
mde and outs& the l5c1IQ? 
lncludmg electrical, and iim 
suppresslon-1 

Building: 865 1 

J 

J 

C 0 " E N T  REMOViW!3IZE REDUCTION 

Arc ax Slice 

Arbor- 

I I 

J 

N o n ~ l ~ c r a c h o g a g e n t  

Otherstructuralmemben ;I 
mer * I I 

* Descnbe "Other" Component "pe(s) andlor RemovaVS~ze Redudon Tcxd~nque(s) 

(Page 1 of 2) 
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1 FACILITY cOMp0"T REMOVAL, SIZE RJlDUCI'ION, AND D E C O N " A T I 0 N  
ACITVITYCHECKLIST I 

Floors 

c e l h 9  

DECONTAMINATION . 

v 
v 

I -1 

Ij I ventllat-onsystemsth I m d e  and odslde the fmhly) 

I Roof3 I I  
I I 

t I 

* Descnbe "Other" Component@) and/or D-contarmnaton Techmque(s)- 

In the event aplanned act~wty fills outside the scope of& RSOP, the closure project manager wdl collsult wrth DOE and 
the LRAto detemne whetherthls B O P  &odd be m&fiai to mclode the actmty, or whether a separate declslon doannent 
shouldbewntten 

(Page2 of2) 



Administrative Record Reauirements for this Activitv 

0 

0 

Final Rocky Flats Cleanup Agreement (RFCA) 

RFETS Decommiss~onm'g Program Plan (DPP) 

RFCA Standard Operatmg Protocol for Component Removal, S m  Reductm, and 
Decontammabon Actwibes 

Recomalssance Level Chmtmzabon Report for Budding 865 

Buildmg 865 Closure Project Scopmg Meetmg MmuteslDqmibon 

Notificabon Letter and subsequent CDPHE correspondence, lfappropnate 

0 

0 

0 
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I FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMJNATION 
ACTIWW CHECKLIST 

Gloveboxes 

Tanks and ancillary eqwpment (located 
both mside and outside the hility) 
Fume hoods 

Budding: 865 

9 

9 

Closure Project Manager: Bill Steward 

small tools 

Pamg breakas j w ~  andor sumlar 
tools &to bnak up coqcretc 
Excavators, such as backhoes, to excavate 
underground components, such as tanks and 
andary eqwpment 

COlwpo"TREMOV'SIZE REDUCTION 

9 

v 
9 

VentdatmdfilWon systems (both 
wide and outside the facility) 

UtMxs and other eqwpment (both 
m d e  and outside the facility, 
mcludmg electtrcal, steam, and fire 
suppression systems) 

9 

Walls 

Floors 

Cetlmgs 

Roofs 

Other structural members 

9 

9 

Hoists and cranes 

Plasmaarccutter 

Diamond wm saw 

wachs cutter 

Hydraulic shears 

1 Shearbaler 

water cutter uslng abraSlVes 3 Arc M Sllce 

Arbor press 

Non-explosive craclang agent 

* Descnbe "Other" Component T W s )  and/or RemovSVSize Reductxon Techque(s) 
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FACILlTY COMPONENT REMOVAL, SIZE REDUCTION, AND DECO 
ACTIVITYCHECKLIST 

Gloveboxes 

Tanks and ancillary eqmpment (located 

DECONTAMINATION 

J 

Wipmg/mbbmghmhglwashlng wah water or 
detergents 

v-g 

Stnppable Coatmg 

wdw! 

Scanfylog 

Scabblmg 

J 

J 

9 

Q 

c, 

J 

~~ ~ 

Ventdattodfiltmon systems (both 
imde and outside the faclhty) 

Utllihes and other q m p m t  (both 
mside and outside the facility; 
includmg electncal, steam, and fire 
=PP==lon systems) 
Walls 

- - _  
both mide and outside the facility) 
Fume hoods 

I I 

J 

~~ ~ 

4/ 

v 

Floors 

Ceilings 
I I ~~~ ~ 

Roofs 

Other structural members 
I I 

Other* 

rl 

4/ 

Pamg breakedchippmg hammex 

Spallmg 

c, Abrasivdgnt blashng 

Cor blashng 

J Hydrolmg 

Strong m m d  acids 

Orgmc or weak acids 

Addibonal oxidants, such as mum and 
other sdarmetals 

* Descnbe "Other" Component@) andor Dmntaminabon Techmque(s). 

In the event a plauned act~wty falls outside the scope of thu RSOP, the closure pmject manager wll consult wth DOE and 
the LRA to detemne whether th~s RSOP should be moddied to mclude the act~wty, or whether a separate dectsion document 
shouldbewntten n 

Prepared by Date. 'la7 1 %  b 
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